Facilities & Experimental Support Group
Weekly work Schedule Open JObS (by group)

Line Days Job Code Phase Serial Description
Number

Group: Carpenter

9 M | LEReC Construction 11478 Replace ceiling tiles
10 | | ATF2  Construction 379 Build UED enclosure
11 TWT | | FES  Construction 10614 Build DI water room
12 | | AGS  Construction 10627 911 Small jobs

Group: Survey
21 || CAD  Construction 10450 Stony Brook
22 TW | | CAD  Construction 11604 Survey inspection
23 T | ATF2  Construction 160129 Survey ATF components
25 T || IRCMS Construction 160219 Survey ACC coil and support
26 | \ CEC  Construction 10602 112 MHz

27 | | PHNX  Construction 10539 Survey EM Cals
28 TWTF| | LEReC Construction 10604 Transport line
30 WF| | NSLS  Construction 1 NSLS-II Survey

31 W | LARP  Construction 10625 Survey and align fixture @ 902
Group: Electrician

39 | LEReC Construction 170312 Install new circuits booster 1 &2

40 || LEReC Construction 170311 Racks 6936, 37-cng 2-120V quads to 1 hp
208V rec. 1002-D

41 || RHIC  Construction 100719 Bond try 250 kcmil to building steep,
1005R

42 || AGS Construction 160424 Laser room Net provide 120 volt quad
box in rack 912

43 || LEReC Construction 170311 Pks 6936+6937 Reqire 120V quad to 208V
receptical at 1002D

44 MTWTF| | CAD  Construction 160923 Generators and cranes PM's

45 MTWTF| | Provide lighting / 120V rec. / exit lights
912water enclosure

46 MTWTF| | AGS  Construction 170602 Wire AC - ATF area 912

48 | AGS Construction 170215 Disconnect 2 fan motors on evap 6, box
ends /install when rebuilt

49 || AGS  Construction 160807 Provide power for relocating Cooling
tower / pumps / fan / etc.

51 MT | AGS  Construction 161203 Run 60 amp feed to power supply 930-A

52 | | RHIC  Construction 160802 Provide 2 x 120V quad receptacle rack

feed from pnl 957

53 | AGS  Construction 141103 Remove old cable tray/wiring 912
54 WTF| | AGS  Construction 141102 R&R plug panels @ col F-20/F-23, b912
55 || ‘ EP  Construction 1027348 Relamp A4 target rooms 901-A
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Week of:

Monday, June 05, 2017

Issue Date

6/2/2017
9/9/2016
5/19/2017
6/2/2017

1/6/2017
3/24/2017
1/29/2016
2/19/2016
5/12/2017
3/31/2017
5/12/2017

2/6/2009
5/26/2017

4/14/2017
4/14/2017

5/19/2017

1/27/2017

3/31/2017

9/23/2016
6/2/2017

6/2/2017
3/3/2017

1/6/2017

5/5/2017
4/14/2017

5/19/2017
5/19/2017
5/26/2017

Originator  Hours

Phillips
Folz
Folz

Folz

Folz
Folz
Folz
Folz
Phillips
Phillips
Phillips
Folz

Folz

Phillips
Phillips

Folz

Folz

Phillips

Folz

Folz

Folz

Folz

Folz

Folz

Folz
Folz

Site

150
104

150

36
878
346

192
48
3965

346

16

1497

48

64

56
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Facilities & Experimental Support Group

Weekly work Schedule

Line Days Job Code

Group:
s8 | | | FEes

Group:
59 M | | LEREC
60 | | | Fes
61 W | | BLIP
63 T T | | SPHX
64 || AGS
65 TWT | | FES
66 WTF| | | FEs
67 Fl | LEREC
68 | | | AGs
69 Fl | PHNX
70 Fl | PHNX
71 | AGS
72 U RHIC
73 W | | FES

74 | | FES
75 | FES

76 T | | ATF2

78 M || LEReC
Group:

89 T | | FES

90 || NSRL
91 TWTF| | SPHX
92 | | SPHX

93 M | LEReC
94 | | | NsR
95 T | | LEReC
96 TF| | BLIP
97 WF| | | LEReC
9 M T | | RHIC

Group:

104 T | | | FES
105 F| |OT| AGS
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Phase

Maintenance

Construction
Construction
Dismantle

Construction
Construction
Construction
Construction
Dismantle

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Construction

Construction

Construction
Miscellaneous
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Construction

Dismantle

Construction

Open Jobs (bygroup)

Serial
Number

10587

10629
11473
10617
11332
883
1265
10624
10599
11476
8919
11477
10594
10611
10628
941
10426
8152014
11452
10623

10630

7410
11155
10554
11475

7415
11474
11336
10631
11340

10562
10618

Description

Electrician

Assist water group, 1004, 957, LINAC CT

Rigging

Move equipment (water systems)

Close ERL roof

Bring slow beam racks to scrap
Move equipment to BILP
Assemble magnet steel

Assist plumber @ 914

Support clean room

Clear lead yard

Transmitter cabinets 936 to 1002B

Assist AGS

Move lead plates 1008 to 912

Load truck and steel to yard

Bldg 912, Move N50 PS to floor

Install rack, 1004D

Survey intermodals

Load scrap

PM's cranes and generators

UED sidewall blocks

Rig block to 1002-F
Mechanical Tech

Build AC stand

Locate NSRL spares

Magnet base

Assemble magnet supports etc.

Wave guide install

Replace windows

Cut steel

Install panels

Prep. Steel

Fab top plate

Electronic Services

Decommission slow beam interlock racks

Check Siemens program history (shift

work and OT)

Week of:
Monday, June 05, 2017
Issue Date  Originator Hours
5/5/2017 Folz 48
6/2/2017 Folz
6/2/2017 Phillips
5/26/2017 Folz
4/7/2017 Pontieri 20
12/9/2016 Phillips 448
5/12/2017 Folz 6
5/26/2017 Folz 36
5/5/2017 Folz 144
6/2/2017 Phillips
12/6/2013 Folz 368
6/2/2017 Phillips
5/12/2017 Phillips 6
5/19/2017 Folz
6/2/2017 Folz
2/24/2017 Folz 378
12/2/2016 Folz
8/15/2014 Folz 586
5/26/2017 Folz 16
5/26/2017 Phillips
6/2/2017 Folz
10/14/2016 Pearson
4/22/2016 Phillips 1628
4/7/2017 Phillips 50
6/2/2017 Phillips
4/14/2017 Pearson
6/2/2017 Phillips
4/14/2017 Pontieri 32
6/2/2017 Phillips
5/12/2017 Folz 24
4/21/2017 Folz 40
5/26/2017 Folz 8
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Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Electronic Services
106 W | |OT| ATR Construction 10520 Update spare regulator cards. Modify.
(shift work and OT)
107 | | SPHX  Construction 10519 Assist job shoppers assembling/testing
PCBs
108 T | AGS  Construction 10620 FPGA mother board (shift and OT)
109 || RHIC  Maintenance 10592 Maintenance day support
110 W | |OT  ATR  Construction 10621 FPGA X and Y arc communications
program for AC readings (shift work and
oT)
111 F| |oT ‘ SPHX  Construction 10585 HMI panel software (shift work and OT)
112 | SPHX  Maintenance 10626 Documentation of wiring for dump
resistor (shift work)

113 || FES
114 || FES
116 MTWTF| | FES

Construction 10583 Research electric cart (shift work)

Construction 10584 Enerpro card spares (shift work)

Maintenance 11171 Schedule program mods

117 M | CAD  Construction 10593 Assist RF group
Group: Water Systems

129 TWTF| | ‘ AGS Maintenance 170106 Watch

135 MTW | | RMD  Maintenance 170602 944 heat exchanger

136 | | RHIC  Maintenance 170410 1004 cavity PVC repair

137 MTWTF| | FES

Maintenance 170508 Tower 3 PLC install

138 | | ‘ AGS  Maintenance 170202 AIR compressor monitoring
139 | NSRL  Maintenance 170506 NSRL pump alignment
140 | RHIC  Maintenance 170504 Shutdown

141 | | FES  Maintenance 170503 PLC installations

142 || AGS  Maintenance 170502 LINAC tower maintenance

143 WTF| | | AGS Maintenance 170405 LINAC cavity pump-7

144 | | RHIC  Maintenance 170501 Set up 1004 PA VFD

145 MTWTF| | ‘ RHIC  Maintenance 170505 9 MHz manfolds

146 MTWTF| | ‘ FES Maintenance 170314 912 clean up

147 T F| | AGS  Maintenance 161001 911 CHW clean-up

148 || RHIC  Construction 170408 1000-P chemical system installation
149 || RHIC  Construction 170413 Ozone removal 1004
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Week of:

Monday, June 05, 2017

Issue Date

3/10/2017

3/6/2017

5/26/2017
5/12/2017
5/26/2017

5/5/2017
6/2/2017

5/5/2017
5/12/2017
5/6/2016
5/12/2017

1/13/2017

6/2/2017
4/21/2017
5/26/2017
2/17/2017
5/19/2017
5/12/2017
5/12/2017
5/12/2017
4/21/2017

5/5/2017
5/12/2017
3/17/2017
9/30/2016
4/21/2017
4/28/2017

Originator  Hours
Phillips 134
Phillips 64
Folz 12
Folz 36
Phillips 16
Phillips 36
Phillips
Folz 36
Rosas 8
Folz 354
Folz 12
Scaduto 400
Scaduto
Scaduto 8
Scaduto 32
Scaduto 120
Scaduto 24
Scaduto 44
Scaduto 64
Scaduto 24
Scaduto 120
Scaduto 40
Scaduto 56
Scaduto 444
Scaduto 56
Scaduto 32
Scaduto
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